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Table 1 
Estimated Duration of Selected Construction Activities 

 
Environmental Assessment 

T-25 Outfall Upgrade and New Oil/Water Separator 
 
 

Construction Activity  Estimated Duration
Base Bid – Open 

Excavation 

Estimated Duration 
Alternative 2 - 

Pipejacking 
Soil excavation/backfill/compaction 32 days 1 14 days 2 

Install/remove temporary sheeting 7 days 3 10 days 4 

Install sheeting left in-place  10 days 5 Not included 
Pipejacking – hydraulic ram Not included 18 days 6 

Dewatering pumps  10 days 17 days 

Storm water by-pass pumping Continuous activity 
during construction 

(duration is 
comparable to 
Alternative 2) 

Continuous activity  
during construction 

(duration is 
comparable to Base 

Bid) 
 
 
 
Notes: 
 

1. Estimated total quantity = 3,000 cubic yards (cy).  Estimated daily production rates: excavation 
1,040 cy/day; backfill 400 cy/day; compaction 140 cy/day. 

2. Estimated total quantity = 1,300 cubic yards (cy).  Estimated daily production rates: excavation 
1,040 cy/day; backfill 400 cy/day; compaction 140 cy/day. 

3. Estimated total quantity = 4,000 square feet (sf).  Estimated daily production rate = 600 sf/day. 
4. Estimated total quantity = 6,000 square feet (sf).  Estimated daily production rate = 600 sf/day. 
5. Estimated total quantity = 9,500 square feet (sf).  Estimated daily production rate = 1,000 sf/day. 
6. Estimated total quantity = 250 linear feet (lf).  Estimated daily production rate = 14 lf/day. 
  


